Subject: Web SSO Replacement Project Update-Revised Timeline

As previously announced, NUIT has begun work to replace end of life technology for the University’s Web Single Sign-On (SSO) gateway, Online Passport.

As part of this work, all application owners will be required to migrate their applications to the new system and conduct testing to verify that things work as expected in all cases.

You are receiving this message because NUIT has determined that more time is needed to complete internal testing of the new Web SSO software and hardware. Please note the following revised project timeline to help in planning your transition.

REVISED PROJECT TIMELINE

- Phase 1: New hardware/software will be brought up in parallel with the current Online Passport service. Work is currently underway with a target completion date of January 15, 2012.
- Phase 2: All Web SSO applications need to move to use new Web SSO software starting in February, 2012. You will have a several months to migrate your applications to the new system.
- Phase 3: Shut down old Online Passport servers after all applications have been migrated. The target date is August 3, 2012.

More information will be provided as it becomes available. Consider bookmarking the IT Project: Web SSO Replacement Web page for more information about this project including monthly project status reports.

Questions about information in this message should be directed to the NUIT Support Center at 847-491-HELP (4357), or visit http://www.it.northwestern.edu/supportcenter/index.html for additional support options.

NUIT Communications
it-communications@northwestern.edu
http://www.it.northwestern.edu/index.html